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INTRODUCTION 

The following is a summation of observations, work accomplished, and problems encountered during the 
reporting period July 4 through July 1, 2016. 

MAIN CONSTRUCTION ACTIVITIES 

During this reporting period, the main construction activities included: 

• Excavation, backfilling, compaction and testing of sewer utility trench. 

• Leak testing of installed sewer utility 

• Excavation, backfilling, compaction and testing of electrical utility trench 

• Water well drilling and installation  

• Placement and curing of concrete manhole bases 

• Replacement of unapproved backfill material in utility trenches with approved fill. 

CONSTRUCTION ISSUES 

During this reporting period, the major issues impacting construction progress included the following: 

Re-alignment of the electrical utility 

During a construction meeting held on June 13, 2016, the contractor proposed to re-route the underground 
electrical utility to reduce conflict with the existing sidewalk (with AUAF coordination and acceptance). Perez 
will send the revised drawings to all stakeholders for their review and approval. Note: The changed trench 
location has subsequently been approved by all stakeholders. 

Use of unapproved backfill for sewer utility 

On June 13, 2016, it was noted that the contractor was using unapproved (based on received laboratory test 
results) fill material to backfill the sewer trench utility.  A Non-Conformance Report (NCR) was issued (NCR-
0002). Tetra Tech recommended that the unapproved backfill material be removed and replaced with material 
that met specifications. On June 27, 2016, the contractor began replacement of the backfill with approved 
material. All material had been replaced on July 11, 2016 with the exception of the material under bases MH-
1 and MH-2.The bases were  

Placement of concrete prior to field density testing on the underlying base of manholes MH-1 and MH-2 

On June 13, 2016, it was noted that the contractor had poured the concrete bases for manholes MH-1 and MH-
2 without testing the soil underneath for adequate compaction. On July 11, 2016, the contractor removed the 
bases and tested the soil beneath the manhole bases.  The tests passed, and the manhole bases were reset 
into the excavation. 

• Placement of Working without pre-approved plans (i.e. H&S, QC, EPP, Security, and Implementation) 

Performing work with approved plans. 

The contractor has performed construction work on this project prior to approval of required pre-construction 
plans.  These plans include the following: 

• Health and Safety Plan 

• Quality Control Plan 

• Environmental Protection Plan 

• Security plan 

• Implementation Plan 
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The contractor is aware of this situation and has acknowledged that he is working at his own risk.  Tt has 
requested that these plans be submitted for approval on several occasions. 

Performed work percentage (%): 

• CIV310 Sewer system trench/manhole excavation (97%)  

• CIV320 Sewer system manhole base preparation/Trench Sand bed (90%)  

• CIV330 Sewer system piping placement (92%)   

• CIV350 Sewer system pipe leakage Test (90%)  

• CIV360 Sewer system trench/manhole back filling/Sieved soil placement over pipes (19%)  

• CIV340 Sewer system precast manhole placement (22%) 

• CIV420 Excavation of electrical hand hole/manhole and trench's (18%) 

• CON100 Site Preparation, Grubbing and Leveling (20%) 

MEETINGS  

The following meetings were held during this reporting period: 

• A meeting to introduce the Tetra Tech QA inspectors to the contractor staff was held on June 4, 
2016. 

• Four weekly coordination/progress meetings were held with the contractor during this reporting 
period (June 4, 9, 16 and 23, 2016). 

• A preparatory meeting was held on July 19 to discuss the upcoming phases of work for sewer and 
electrical manholes installation. 

Minutes of the above meetings can be found in Appendix B. 

DESIGN AND DRAWING REVIEW 

Submittals 

As of the end of this reporting period, a total of 68 submittals had been received from the contractor. Of the 
68 submittals, 21 (30%) were approved as submitted and 40 (59%) were rejected and required re-submittal. 
There were seven submittals under review with Tetra Tech. 

Of the 68 submittals received, 38 were original submittals and 30 were rejected submittals requiring re-
review. 

The average length of time for Tetra Tech to process a submittal (measured from the date received to the 
date returned) was 9.34.The average length of time for the contractor to return a rejected submittal to Tetra 
Tech (measured from the date the rejected submittal was received by the contractor, to the date returned to 
Tetra Tech for review) was 19.32. 

Note:Each submittal, whether an original or a resubmittal, is counted as a separate event. 

68

21

40

7 9.34
19.32

Number of Submittals
Received by Tt
(Submittals and
Resubmittals)

A-Accepted E-Rejected In Review with Tt Tt Review Average
Aging

Cantractor
Resubmission average

aging

Submittals Review Matrix
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FIELD OBSERVATIONS / SITE VISIT DETAILS 

Tetra tech did not receive the updated schedule to verify the progress achieved and compare with the approved baseline plan/schedule. The following table provides 
the status of significant construction activities for the project: 

Status of In-Progress Site Activities 
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1 6.5.8 CIV120 Well casing and Pump 
Installation 

10-05-16 11-05-16         

2 6.5.8 CIV130 Well seal 11-05-16 12-05-16         

3 6.5.8 CIV140 Well test (compressor) 12-05-16 13-05-16         

4 6.5.8 CIV150 Well test (pump test) 13-05-16 14-05-16         

5 6.5.8 CIV160 Water test report 14-05-16 15-05-16                 

6 6.5.8 CIV170 Well final seal 15-05-16 16-05-16                 

7 6.5.8 CIV180 Vault excavation 16-05-16 18-05-16                 

8 6.5.8 CIV190 Vault base compaction 
& preparation 

18-05-16 20-05-16                 

9 6.5.8 CIV200 Vault Formwork 20-05-16 22-05-16                 

10 6.5.8 CIV210 vault steel 
Reinforcement 

22-05-16 23-05-16                 

11 6.5.8 CIV220 Vault concrete pouring 23-05-16 25-05-16                 
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12 6.5.8 CIV230 Deforming and curing 25-05-16 27-05-16                 

13 6.5.8 CIV240 Vault access cover & 
steel ladder installation 

27-05-16 29-05-16                 

14 6.5.8 CIV250 Vault back filling 29-05-16 31-05-16                 

15 6.5.8 CIV260 Well pump & pipe 
installation 
(submersible) 

31-05-16 01-06-16                 

16 6.5.8 CIV270 Installation of 
colorization system 

01-06-16 02-06-16                 

17 6.5.8 CIV280 Water pipe trench 
excavation & 
preparation 

05-04-16 08-04-16         

18 6.5.8 CIV290 Water pipe placement 08-04-16 09-04-16                 

19 6.5.8 CIV300 Water pipe trench 
backfilling 

09-04-16 10-04-16                 

20 6.5.8 CIV310 Sewer system 
trench/manhole 
excavation 

10-04-16 11-04-16  
29-05-16 

 
---- 

 
97 

 
0 

 
97 

 
3 

 
---- 

 

21 6.5.8 CIV320 Sewer system manhole 
base preparation 

11-04-16 12-04-16  
05-06-16 

 
---- 

 
95 

 
0 

 
95 

 
5 

 
---- 
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22 6.5.8 CIV330 Sewer system piping 
placement 

29-04-16 02-05-16  
05-06-16 

 
---- 

 
92 

 
0 

 
92 

 
8 

 
---- 

 

23 6.5.8 CIV340 Sewer system precast 
manhole placement 

02-05-16 03-05-16   
   14-06-16 

  
           --- 

  
   37 

  
   7 

  
  45 

  
 55 

  
    --- 

  

24 6.5.8 CIV350 Sewer system pipe 
leakage Test 

03-05-16 05-05-16  
08-06-16 

 
---- 

 
90 

 
0 

 
90 

 
10 

 
---- 

 

25 6.5.8 CIV360 Sewer system 
trench/manhole back 
filling 

05-05-16 06-05-16  
12-06-16 

 
---- 

 
63 

 
10 

 
73 

 
27 

 
---- 

 

26 6.5.8 CIV370 Excavation of 
transformer pad 

05-04-16 06-04-16          

27 6.5.8 CIV380 Layout Preparation of 
transformer pad 

06-04-16 07-04-16                

28 6.5.8 CIV390 Formwork and steel 
Reinforcement of 
transformer pad 

07-04-16 08-04-16                 

29 6.5.8 CIV400 Concrete pouring of 
transformer pad 

08-04-16 11-04-16                 

30 6.5.8 CIV410 Removing Formwork 
and Curing of 
Transformer Pad 

11-04-16 12-04-16                 
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31 6.5.8 CIV420 Excavation of electrical 
hand hole/manhole and 
trenches 

05-04-16 06-04-16  
22-06-16 

 
---- 

 
55 

 
 10 

 
65 

 
35 

 
---- 

  

32 6.5.8 CIV430 Base preparation of 
electrical hand 
hole/manhole and 
trenches 

06-04-16 09-04-16          

33 6.5.8 CIV440 Formwork and steel 
reinforcement of 
electrical 
handhole/manhole 

09-04-16 11-04-16          

34 6.5.8 CIV450 Pouring Concrete in 
Manholes 

14-05-16 17-05-16          

35 6.5.8 CIV460 Removal of Formwork 
and Curing 

17-05-16 19-05-16          

36 6.5.8 CIV470 Cable trench conduit 
placement 

19-05-16 23-05-16          

37 6.5.8 CIV480 Cable trench back filling 23-05-16 25-05-16          

38 6.5.8 CIV490 MV cable pulling 25-05-16 30-05-16                 

39 6.5.8 CIV500 LV cable pulling 30-05-16 02-06-16                 

40 6.5.8 CIV510 Placing of MDB 02-06-16 06-06-16                 
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41 6.5.8 CIV520 Placing of pad mounted 
transformer 

06-06-16 09-06-16                 

42 6.5.8 CIV530 MV cable connection to 
the city grid 

09-06-16 11-06-16                 

43 6.5.8 CIV540 MDB and transformer 
cable connection 

11-06-16 12-06-16                 

44 6.5.8 CIV550 Excavation of 
communication trench 
and pits 

05-04-16 07-04-16                 

45 6.5.8 CIV560 Preparation of 
trench/pits 

07-04-16 08-04-16                 

46 6.5.8 CIV570 Formwork and steel 
reinforcement of 
communication pits. 

08-04-16 11-04-16                 

47 6.5.8 CIV580 Curing and deforming of 
Communication Pit 

11-04-16 13-04-16                 

48 6.5.8 CIV590 Placement of conduit for 
Communication 

13-04-16 16-04-16                 

49 6.5.8 CIV600 back filling of trench and 
around pits 

16-04-16 18-04-16                 
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50 6.5.8 CIV610 Communication cable 
puling in the trench and 
pit 

18-04-16 19-04-16                 

51 6.5.8 CIV620 Ladder/installation 
inside the 
manhole's/handholes 

19-04-16 20-04-16                 

52 6.5.8 CIV630 Foundation work for 
external light pole 

20-04-16 22-04-16                 

53 6.5.8 CIV640 Exterior light cable 
trench excavation 

22-04-16 24-04-16                 

54 6.5.8 CIV650 Exterior light cable 
trench conduit 
placement 

24-04-16 27-04-16                 

55 6.5.8 CIV660 Pulling cable in the 
trench backfilling 

27-04-16 29-04-16                 

56 6.5.8 CIV670 Erection of light poles 29-04-16 01-05-16                 

57 6.5.8 CIV680 Wiring/light/bulb 
installation 

01-05-16 03-05-16                 

58 6.5.8 CIV690 Excavation for 
grounding system 

05-04-16 07-04-16                 

59 6.5.8 CIV700 Installation of grounding 
rod 

12-04-16 14-04-16                 
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60 6.5.8 CIV710 Placing of grounding 
cable 

14-04-16 16-04-16                 

61 6.5.8 CIV720 Cat weld and back filling 
of grounding system 

16-04-16 18-04-16                 

 62 6.5.1 CON100 Site Preparation, 
Grabbing and Leveling 

24-May-16 27-May-16  
26-05-16 

 
---- 

 
20 

 
0 

 
20 

 
80 

 
---- 

 

63 6.5.1 CON110 Layout and Excavate 
Foundation 

27-May-16 9-Jun-16                 

64 6.5.1 CON120 Compact Building 
Foundation Base 

9-Jun-16 13-Jun-16                 

65 6.5.1 CON130 Field Density Test in 
Foundation 

13-Jun-16 14-Jun-16                 

 66 6.5.1 CON140 Foundation Capillary 
Water Barrier 

14-Jun-16 19-Jun-16                 

67 6.5.1 CON110 
Layout and Excavate 
Foundation 

27-05-16 09-06-16         

 

*Dates based on approved baseline, and updated two-week look ahead schedule where available.  
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Staffing Levels 

The below table summarizes the contractor’s staffing levels during this reporting period by week (Note -detailed 
reporting of daily staffing levels can be found in the individual daily reports submitted under separate cover). 

General Site Staffing Levels 

Week 
Project 

Manager 

Health 
& 

Safety  

 

Quality 
Control  

Site 
Engineer Foreman 

Surveyor/
Helper  

Logistic  
Skilled 
labor 

Unskilled 
labor 

June 04 – 09, 2016 1.0 1.0 2.0 .8 .6 2.0 1.0 5.0 14.6 

June 11 – 16, 2016 1.0 1.0 2.0 1.0 1.0 2.0 1.0 12.1 16.3 

June 18 – 23, 2016 1.0 1.0 2.0 1.0 1.0 2.0 1.0 7.3 13.8 

June 25 – 31, 2016 1.0 1.0 1.9 1.0 1.0 1.7 1.0 9.6 23.4 

Total Average 1.0 1.0 2 1.0 .9 1.9 1.0 8.5 17.0 

Comments 

In general, the staffing levels remained fairly constant throughout this reporting period. There was one holiday 
during this reporting period (Ramadan celebration on June 6, 2016). 

QUALITY CONTROL PROCEDURE REVIEW 

Non-Conformance Reports (NCRs)  

No Non-Conformance reports were issued during this reporting period. 

The following NCRs remain open: 

• Contractor is performing backfill between manholes MH1 and MH2 without insulating sewer pipes 
(depth of cover is less than 800 mm). See NCR-0001 and drawing Sheet Ref No. CU-102 dated June 
22, 2016 for more information. 

• Contractor is using unapproved material for sewer trench backfill. For more information refer to NCR-
0002 dated June 22, 2016 (note- this NCR was subsequently closed and will be documented in future 
reports). 

The NCRs issued in this reporting period are included in Appendix C. 

Observation Reports (OBSRs) 

No Observation Reports were issued during this reporting period. 

HEALTH AND SAFETY OVERSIGHT 

During this reporting period:  

• Two weekly safety meetings were held on June 18 and 25, 2016. 

• Daily safety toolbox talk meetings were held on June 26, 27, 28, 29, and 2106.  

In addition, daily H&S audits were performed during this reporting period. 

Security 

No significant activities or security concerns were noted during this reporting period. 

Delays 

During this reporting period, no delays were reported. 

 11  QA Monthly Report No. 1 



 WO-LT-0082 AMD 3   AUAF Women’s Dormitory QA Services 

Environmental 

No environmental issues were observed during this reporting period. 
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WO-LT-0082 AMD3  Acronyms 

1 
 

 
 
ACRONYMS 

AC Alternating Current 

ACI American Concrete Institute 

ACOR Assistant Contracting Officer’s Representative   

AESP Afghanistan Engineering Support Program 

ANSI American National Standards Institute  

ASTM American Society for Testing and Materials  

AWS American Welding Society 

BS British Standards  

CA Corrective Action  

CAR Corrective Action Report 

CBR California Bearing Ratio 

cc Carbon Copy  

CM Construction Manager  

CMC Construction Management Contractor 

COP Chief of Party 

COR Contracting Officer’s Representative 

DC Direct Current 

Dept. Department  

DIN Deutsches Institute für Normung eV (German Institute for Standardization; similar 

to US ANSI) 

EDMS Electronic Data Management System  

EMMP Environmental Mitigation and Monitoring Plan 

HS Health and Safety 

HSE Health, Safety and Environment 

HVAC Heating, Ventilation and Air Conditioning  

IAW In accordance with 

ICB International Competitive Bidding 

ID Identification  

IEC International Electro technical Commission 

IEEE Institute of Electrical and Electronics Engineers 

IT Information Technology 

ITU International Telecommunications Union  

kV Kilo Volts 
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LA Lead Auditor 

LT Long Term  

LV Low Voltage  

MIS Management Information System 

MOE Measures of Effectiveness 

NCR Non-Conformance Report  

NLT No later than 

NSF No Significant Findings  

NSFR No Significant Findings Report  

NSTR Nothing Significant to Report 

OBR Observation Report  

OBS Observation  

OEGI Office of Economic Growth and Infrastructure 

OIG Office of the Inspector General 

PE Project Engineer 

PLA Project Lead Auditor 

PMP Project Management Plan  

PQA Project Quality Auditor 

PQM Project Quality Manager  

ProjectWise® A product by Bentley, of Ireland 

PWA ProjectWise® Administrator  

PWAESPA ProjectWise® AESP Administrator 

PWTA ProjectWise® Technical Administrator 

QA Quality Assurance 

QAP Quality Assurance Plan  

QC Quality Control 

PE Project Engineer  

Reachback Staffing in the USA that supports this project 

RFP Request for Proposal  

SH Stakeholder  

SM Security Manager 

SME Subject Matter Expert 

SOP Standard Operating Procedure 

SPM Support Manager 

STM Senior Technical Manager 

STR Strength Report  
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TL Technical Lead 

Tt Tetra Tech, Inc. 

TtRB Tetra Tech Reachback  

TT Type Test  

FoHE Facilities of Higher Educations 

USAID United States Agency for International Development 

WO Work Order 
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Participants:

USAID: l

Tt:  

AUAF:

PEREZ: 

S/N Subject of Discussion Issue raised by: Next action required 
by: Action Description Status

1 Construction Progress update ( Sewer Line, Water Well, Electrical) Tt Perez

The meeting was started with introduction of the meeting attendees followed by 
review of previous meeting minutes. Perez was asked to share the progress 
regarding site utility.The following are the completed percetages.Tt needs to 
know the break down of the each activity as per schedule specific ID:

• CIV120 Well casing installation 
• CIV120 Well casing installation 
• CIV310 Sewer system trench/manhole excavation 
• CIV320 Sewer system manhole base preparation/Trench Sand bed 
• CIV330 Sewer system piping placement 
• CIV350 Sewer system pipe leakage Test 
• CIV360 Sewer system trench/manhole back filling/Sieved soil placement over 
pipes 
• CIV340 Sewer system precast manhole placement 
• CIV420 Excavation of electrical handhole/manhole and trench's 
• CIV430 Base preparation of electrical handhole/manhole and Trench 
• CIV440 Form work and steel reinforcement of electrical handhole/manhole 
• CIV370 Excavation of transformer pad 
• CON100 Site Preparation, Grubbing and Leveling  AUAF Facility Manager 
asked that as per AUAF Top Management request  would like to know when will 
the utility work be finished. He was response that he may get his answer as the 
baseline schedule approved and construction schedule will be updated then it 
can be estimated when the site utilites will be finished, however, the baseline 
schedule is under CO review. 

Ongoing

2 Status of Application for 15 kv service to DBS  Perez Perez/ Tt

The AUAF Project Manager,  updated the stakeholders about 
DABs permission on installment of Pad Mounted Transformer. He updated all 
parties that they have permission of DABs for installment,  DABS 
representatives  came to the site and inspect and survey the installation of 
transformer as well as the designs and other requirements to ensure that they 
meet the standards. 

Ongoing

Contract No. AID-306-TO-15-00069
 Construction of 200 Bed Women's Dormitory for American University of Afghanistan  (AUAF)
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3 Sewer Pipe  Insulation Tt Perez

For some places in the Sewer Pipe  insulations required. The thickness required 
for insulation is 5mm however as per desings and specification, As per the 
approved design drawings for underground direct-buried piping, where depth of 
cover is less than 800 mm, 50 mm thick Tt wanted insulation material with jacket 
over insulation shall be application.  To  meet the requirements Perez submitted 
the insulation material submittal and sample as well. However, the one available 
at market is 4mm. It is decided that the r value should be known and be as per 
specification, according to which Perez should find something with the r value 
mentioned in specification.  

Ongoing

4 QC Issues Tt Perez/Tt

Tt QA Monitor said that Tt is observing positive change in the construction site 
by recruitment of new QC manager  as the QC Manager. He 
stated that defeciencies have been corrected, and Qc procedures and 
documentations have improved. 

Ongoing

5 Safety/Security Issues Tt Perez/Tt

Tt Health and Safety QA stated that many deficiencies are addressed but there 
are few left, however, actions have been taken and the work is in progress.  As 
Perez was told that the container for guards does not have air conditioner and 
other facilities, Perez justified that the container they are talking about is not for 
guards actually, they have a conned inside the mobilization area equipped with 
all the required facilities.  Perez mentioned that they container Tt is talking about 
is not used so far, and it will be used later in the project as more labor will be 
coming to the site. As that container is located there near LSA gate. It was 
decided that the container inside the LSA area shall be moved to next to gate so 
that security gaurds are provided facilitis like air conditioning, desk, and other 
required facilities. Tt raised the issue of gaurds not having weapon at the site.      
Perez responsed that AUAF does not allow Perez security to carry weapon as it 
is a weapon free zone. COR asked Perez to include this issue in the Security 
Plan. Perez was also suggestd to have CPR in site as the number of labor 
increases more than 100 at the site. COR questioned if First Aid Kit is available 
at site. Tt safety manaer responsed that Perez have First Aid Kit is available at 
site. 

Ongoing

6 Changes in the alignment of electrical line USAID Perez

The changes in  alienment of electrical line was recoded in red line by QC and 
QA in set of drawing, and changes  in the alignment of electrical line will be 
reflected in the as-built drawing, as wel as 100% design package as requested 
by Mariam Safi, Tt PM for AUAF Dormitory Project . 

Ongoing



7 List of Deficiencies Tt Perez/Tt

As usage of unapproved backfilling material for sewer trench backfilling issue 
was raised by Tt through a Non Conformance Report. Perez QC Manager 
informed the meeting that Perez have taken  corrective actions and rectified 
deficiency Per Tt instruction. He additionally said that after approval of   the 
revised backfilling submittal, Perez has removed the unsatisfactory material and 
will replace with approved backfill materials.  This issue is closed except for  two 
manholes as stated by Tt QA  Monitors.  Perez QC Manager said  they have 
campacted the natural soil. COR suggested that Perez should document it and 
take the risk.
Perez QC Alternative said mentioned NCR was issued in an im professional 
way.  Perez Tt QA usified that they told Perez that material was unapproved and 
Perez was asked to stop to do not continuethe work, yet theycontinued to 
coninue at their own risk, and Tt issued NCR afrer rejection ofbackfilling 
material. COR said QA shall wait for five days for the defeciency to be closed, 
then issue NCR.

Ongoing

8 Water Well Depth AUAF Perez/ Tt/ USAID

In the previous coordination meeting AUAF Facility Manager  said 
that they the depth for water well according to their signed contract is 100 
meters. Water well log was submitted for Tt review and it has been approved. 
Everyone in the meeting were updated that  water well depth is supposed to be 
70 meters.  

Closed



9 Site Storage Tt Perez/Tt
As decided in the previous site meeting regarding storage for materials at the 
site. Perez informed the meeting that AUAF provided the  space for storage as 
requested. 

Ongoing

10 Preparatory Meeting Check List Perez Perez/Tt

As previously raised by Tt, the checklist for the  preparatory meeting sheets 
were not properly prepared accordingly as expected by Tt.  Perez informed the 
meeting that preparatory meeting documents were sent to Tt.  COR asked if the 
parties recorded, the responded that they do record preparatory meeting 
documents. 

Ongoing

11 Schedule Tt USAID

Tetra tech PM asked COR to update the stakeholders 
regarding the basline schedule because since June 27,2016 it is under review 
with USAID.
Tt asked an exact date from COR  .COR answer was he can not estimate an 
exact date.

Ongoing



Participants:

Tt: i

PEREZ: 

S/N Subject of Discussion Issue raised by: Next action required by: Action Description Status

1 Disapproved Materials Resubmitted  Tt Perez

Tt raised the issue of all disapproved material submittals such as of Pad Mounted Transformer. 
Perez Pm,  informed Tt that the permission for installation of pad 
mounted transformer from DABs is under process. Tt requested Perez to resubmit other 
disapproved materials soon. Perez PM told them that they will submit the materials as required. 
Tt shared a tracking list of all disapproved materials and asked for exact dates for resubmittal 
of each submittal. Perez PM,  said that they will resubmit materials 
based upon their needs for the project. some materials were given exact date for resubmission 
and some were said to be submitted later as required. 

Ongoing

2 Pre- Construction Plans Tt Perez/ Tt

Tt mentioned thar that Perez was supposed to submit the QC Plan, Health and Safety Plan, 
Security Plan,  Implementation plan, Environmental Protection Plan.Perez  mentioned that they 
did submit the aforementioned plans on May 29,2016 to USAID.  Tt Project  Manager,  

 said that they have not recived the plans and she will coordinate the issue with project 
COR. Ongoing

3 Communication between Parties Tt Perez/Tt

In addition, Tt Project  Manager for AUAF Dorm mentioned that they request Perez  for direct 
communication , as discussed in the kick off meeting and again confirmed on 2016-05-30 
(weekly USAID-AESP)  meeting, that in order to expedite the coordination process throughout 
the execution of the project Tetra tech and PEREZ can directly communicate. It will save a lot 
of effort and time for USAID, Tetra Tech and Perez and  in terms of coordination efforts. 
However, Perez admin mentioned that project Co mentioned in the weekly 
meeting that all submittals should go to parties through the COR. For more clarification  

said, she will send and email to the project COR for clarification of the issue. 

Ongoing

4 Project Staff Level Tt Perez/Tt

Tt PM asked about work staff level and progress. Perez Pm said that  the work is in good 
progress now although in the second day of work they could not use the soil at the site for well 
drilling and they had to bring soil from outside, and the circulation pump was also damaged 
during the work. He said that new circulation pump was bought and the work is in good 
process. 

Ongoing

5 Submittal Register Tt Perez/Tt

Tt asked about resubmission of Submittal Register. Perez Admin, mentioned that 
they have not received the Submittal Register with comments back from Tt. Tt Pm for Dorm 
Project mentioned that she has sent the register and had comments on the register. She said 
that will recheck and send back the register for Perez to apply comments of Tt and resend it. Tt 
Pm also asked if the number of workers are enough to conduct the work and finish the work on 
time. Perez Pm responsed that they have sufficent number of workers and they have recently 
increased the number of workers.

Ongoing

6 Baseline Schedule Perez Perez/Tt Tt asked about submission date of Baseline Schedule. Perez PM said that they will submit the 
Baseline Schedule on June 02. Ongoing

Contract No. AID-306-TO-15-00069
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Meeting Date: June 02, 2016  from 11:00 AM to 01:00 PM Meeting Venue: AUAF Dormitory Site



Participants:

Tt:  

PEREZ
: 

S/N Subject of Discussion Issue raised by: Next action required 
by: Action Description Status

1 Construction Progress update ( Sewer Line, Water Well, Electrical) Tt Perez

The meeting was started with introduction of the meeting attendees followed by 
review of previous meeting minutes. Perez was asked to share the progress 
regarding site utility construction. Tt was informed that precast manhole 
placement was 12% complete according to Perez. Tt Lead QA Monitor,  

 said that Tt have divided concrete pouring activity  into three 
categories as concrete pouring 50%, steel work 25%, and form work 25%. It was 
mentioned that Tt percentage for precast manhole placement is 14%. Tt was 
moreover informed that as water well is 100% complete, and ready for casing, 
Perez has taken samples and sent for test.
 AUAF PM,  said that they the depth for water well according to 
their signed contract is 100 meters. As the contract was reviewed by meeting 
attendees, Perez Scheduler  said that the contract he is using 
as proof has a header mentioning  draft, however, contract changes were 
brought to the contact later. Tt PM,  said that as per update and 
approved drawings it is 70 meters. However, the meeting concluded that for 
more clarifications COR will be informed to follow up the issue and resolve the 
misunderstandings. Perez additionally inform Tt that excavation of trench line is 
20% complete. said that they Tt was neither informed for 
inspection of electrical trench excavation, nor preparatory documents and 
meeting is shared with Tt regarding excavation of electrical trench line. Tt Pm, 

 further more said that according to Tt, the work is 4% complete, not 
20%. Perez justified saying the day preparatory meeting was scheduled Tt  did 
not allow Perez to conduct Preparatory meeting due to pre constructions plans 
not being approved. However, they will send the checklist and preparatory 
meeting documents for Tt. Perez representatives claimed that an authorized 
entity named IRD already approved the plans, while they were the third party 
review/ QA for AUAF dormitory project.

Ongoing

2 Status of Application for 15 kv service to DBS  Perez Perez/ Tt

The AUAF project manager updated the stakeholders about DABs permission 
on installment of Pad Mounted Transformer. He mentioned they are working 
with DABS responsible persons and he will update all parties whenever he gets 
update from DABS.DABS representatives will come to the site and inspect and 
survey. 

Ongoing

4 Sewer System Pipe Insulation need to be discussed Tt Perez/Tt

Tt said Perez need to remove the unsatisfactory material for sewer trench and 
replace with approved backfill material. Perez responded that Perez will take the 
correction action and will rectify deficiency.
the backfilling over sewer PVC pipe from manhole manhole#1 to manhole#2 is 
temporary backfilling to protect PVC pipe from hot weather and effect of direct 
sun shine, because the insulation material will be  used after USAID approval is 
received. Perez will remove the temporary material and will use insulation 
material according to drawing and specification. 

Ongoing
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6 Safety Issues Tt Perez/Tt

Tt Health and Safety QA stated that many deficiencies are addressed but there 
are few left, however, actions have been taken and the work is in progress.  He 
raised the issue of guards being under direct sun in the holy month of Ramadan. 
Perez was told that the container for guards does not have air conditioner and 
other facilities. Perez informed Tt that they container they are talking about is not 
for guards actually, they have a conned inside the mobilization area equipped 
with all the required facilities.  Perez mentioned that they container Tt is talking 
about is not used so far, and it will be used later in the project as more labor will 
be coming to the site. As that container is located there near LSA gate for 
checking 

Ongoing

7 QC Issues Tt Perez/Tt

Tt Lead QA Monitor,  had complains from Perez QC, stating 
that the preparatory meeting documents were not sent to Tt. He expressed his 
disappointment due to the fact that Perez started the work without asking Tt QA 
team present at site for inspection of backfilling, and electrical line  before start 
of the activity, as well as usage of unapproved backfilling material for sewer 
trench backfilling. Perez QC Manager mentioned that Perez stopped the 
backfilling for sewer trench
Perez will take the correction action and will rectify deficiency Per Tt instruction. 
He additionally said that after approving of the revised submittal we will remove 
the unsatisfactory material and will replace with approved backfill materials.

 said that the QC issues are not going well according to Tt. The 
checklist for the  preparatory meeting sheets was not properly prepared 
accordingly as expected by Tt. He talked about miss coordination and 
misdocumentations of Perez QC with Tt QA at the site.  The issue was 
concluded by the decision of QA team asking for check list , and other 
preparatory meeting documents should be provided for the preparatory 
meetings. Perez QC accepted that they have not notified Tt, and they will make 
sure the area is inspected before start of any activity. 

Ongoing

8 Site Storage Tt Perez/Tt

As decided in the previous site meeting regarding storage for materials at the 
site. Perez informed the meeting that the issue is coordinated with AUAF in 
order to  provide space for future materials. It was agreed that Perez will further 
coordinate the issue with USAID and AUAF. 

Ongoing

9 Submittal Status Perez Perez/Tt Tetra  Tech Pm,  shared an update list of submittal log listing all the 
material that are either approved or under review of Tt. Ongoing



Participants:

Tt:  

AUAF:

PEREZ
: 

S/N Subject of Discussion Issue raised by: Next action required 
by: Action Description Status

1 Construction Progress update ( Sewer Line, Water Well, Electrical) Tt Perez

The meeting was started with introduction of the meeting attendees followed by 
review of previous meeting minutes. Perez was asked to share the progress 
regarding site utility construction. . It was mentioned that Tt percentage for 
precast manhole placement is 20%. Tt was moreover informed that as water 
well is 100% complete, and ready for casing, Perez has taken samples and 
sent for test. Perez additionally inform Tt that excavation of sewer  line is 97% 
complete and sewer system precast manhole completed 20%, and also 
expressed that the sewer  trench back-filling is completed 20%, and excavation 
of electrical has been completed 20%. The water well casing will be started 
soon after filter pack gravel test result.  

Ongoing

2 Status of Application for 15 kv service to DBS  Perez Perez/ Tt

The AUAF project manager updated the stakeholders about DABs permission 
on installment of Pad Mounted Transformer. He updated all parties that they 
have permission of DABs for installment, yet DABS representatives will come 
to the site and inspect and survey the installation of transformer as well as the 
designs and other requirements to ensure that they meet the standards. 

Ongoing

3 Sewer System Pipe Insulation need to be discussed Tt Perez/Tt

Tt said Perez need to remove the unsatisfactory material for sewer trench and 
replace with approved backfill material. Perez responded that Perez will take 
the correction action and will rectify deficiency.
the backfilling over sewer PVC pipe from manhole manhole#1 to manhole#2 is 
temporary backfilling to protect PVC pipe from hot weather and effect of direct 
sun shine, because the insulation material will be  used after USAID approval 
is received. Perez will remove the temporary material and will use insulation 
material according to drawing and specification. 

Ongoing

4 Safety Issues Tt Perez/Tt

Tt Health and Safety QA stated that many deficiencies are addressed but there 
are few left, however, actions have been taken and the work is in progress.  As 
Perez was told that the container for guards does not have air conditioner and 
other facilities, Perez justified that the container they are talking about is not for 
guards actually, they have a conned inside the mobilization area equipped with 
all the required facilities.  Perez mentioned that they container Tt is talking 
about is not used so far, and it will be used later in the project as more labor 
will be coming to the site. As that container is located there near LSA gate for 
checking. Tt Project Manager said that Tt is  happy with Perez safety team, as 
they try to correct the deficiencies as requested by Tt.

Ongoing
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5 Changes in the alignment of electrical line

Perez will make electrical new handhold(#11) according to the drawing, so it’s 
coming inside the (YaNew Cafeteria Building) which is not shown in the 
drawing and not constructed yet. AUAF requested to change the path of the 
electrical line because AUAF has plan to build a Cafeteria at that location. As 
per site condition Perez wants to change the location of electrical manhole 
(#10) and also new hand hole(#9).When they change the location of electrical 
manhole (#10), accordingly they have to change the layout of Medium voltage 
line which is connected between hand hole(#9) to hand hole(#8). Tetra tech 
recommended Perez to prepare a shop drawing for the changes that they 
brought and submit to Tetra tech for review and comment. But Perez 
responded that proposed changes in the alignment of electrical line are 
requested by AUAF team, there is no need for shop drawing, changes will be 
red-lined on the as-built drawing. Perez VP proclaimed that  the occurred 
changes at the site is not a major change to the design, nothing has been 
changed except the alignment of electrical trench and the location of few 
manholes as per AUAF request  and or site condition. 
There is no change in the size of cable, type of cable, size or type of the 
manholes. Furthermore it’s not Perez who want to bring these change by its 
own wish, rather,  it is the AUAF’s suggestion and recommendations. He 
additionally said, we have as built drawing at the end of the project and in 
reference to our pre construction meeting  which mentioned “ during the 
implementation of the project all the changes will be recoded in red line by QC 
and QA in set of drawing, and changes  in the alignment of electrical line will be 
reflected in the as-built drawing. COR, and Tt on Perez proposed solution.

Ongoing

5 List of Deficiencies Tt Perez/Tt

As usage of unapproved backfilling material for sewer trench backfilling issue 
was raised by Tt through a Non Conformance Report. Perez QC Manager 
informed the meeting that Perez have taken  corrective actions and rectified 
deficiency Per Tt instruction. He additionally said that after approval of   the 
revised backfilling submittal, Perez has removed the unsatisfactory material 
and will replace with approved backfill materials.

As per the approved design drawings for underground direct-buried piping, 
where depth of cover is less than 800 mm, 50 mm thick Tt wanted insulation 
material with jacket over insulation shall be application.  To  meet the 
requirements Perez submitted the insulation material submittal to Tt, and will 
submit the sample as well. 

Ongoing

6 Water Well Depth AUAF Perez/ Tt/ USAID

AUAF Facility Manager  said that they the depth for water well 
according to their signed contract is 100 meters. Tt PM, said that 
as per update and approved drawings it is 70 meters. COR moreover, clarified 
that the depth for water well is 70 meter not 100 meters.

Closed



7 Site Storage Tt Perez/Tt

As decided in the previous site meeting regarding storage for materials at the 
site. Perez informed the meeting that the issue is coordinated with AUAF in 
order to  provide space for future materials. It was agreed that Perez will further 
coordinate the issue with USAID and AUAF. Perez coordinated the issue 
through an official email to AUAF. AUAF Facility Manager told the meeting that 
they are willing to provide space for storage as requested. 

Ongoing

8 Preparatory Meeting Check List and AHA Perez Perez/Tt

As previously raised by Tt, the checklist for the  preparatory meeting sheets 
were not properly prepared accordingly as expected by Tt.  Perez justified 
saying the day preparatory meeting was scheduled Tt  did not allow Perez to 
conduct preparatory meeting due to pre constructions plans not being 
approved, but Tt representatives did sign AHA. However, they had promised 
that they will send the checklist and preparatory meeting documents for Tt in 
previously conducted meetings. Tt claimed that they have no received the 
Preparatory Meeting Check List and AHA. Perez QC Manager said they will 
provide it properly as soon as possible, mentioning that they  will conduct 
preparatory meeting for electrical line in the upcoming Saturday he moreover 
stated that Perez will conduct preparatory meeting for water well when gravel 
pack is approved.

Ongoing
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Afghanistan Engineering Support Program 

EDH-I-0008-00027-00 Task No. 1 

 

NON-CONFORMANCE REPORT 

Afghanistan Engineering Support Program 
Kabul, Afghanistan 

   tetratech.com 

NCR No. 0001-CW Status: Ongoing ☒     Resolved ☐ 

Project: WO-LT-0082 AMD3 - American University of Afghanistan Women’s Dormitory Quality 

Assurance 

Organization: PEREZ Location: Dar-ul-Arman, Kabul, 
Afghanistan 

Tt POC:  Report 
Date: June 22, 2016 

NCR Subject: Sewer System Pipe Insulation 

Description: 

The contractor has been conducting backfilling from MH1 to MH2 without insulating the sewer pipes where 
depth of cover is less than 800 mm. 

Findings (including references): 

Below are the findings of Tetra Tech Inspectors: 

 As per the approved design drawings for underground direct-buried piping, where depth of cover is 
less than 800 mm, 50 mm thick insulation material with jacket over insulation shall be applied. (100% 
Partial Site Construction, Reference sheet number CU-102, Sheet 2 of 5). 

Expected Corrective Actions:   

The contractor is required for rectification of the above mentioned deficiency and take corrective action per 
100% Partial Site Construction, Reference sheet number CU-102, Sheet 2 of 5. 

Response:   

 

 

 

 

 

  



 Afghanistan Engineering Support Program 
Kabul, Afghanistan    

PHOTOGRAPHS 
 

Figure 1. Depth of cover is less than 800mm, MA, 06/20/2016. 

 

 

Figure 2. Sewer system trench is backfilled without 50 mm cellular glass insulation, MA, 06/20/2016. 

 



Afghanistan Engineering Support Program 

EDH-I-0008-00027-00 Task No. 1 

 

NON-CONFORMANCE REPORT 

Afghanistan Engineering Support Program 
Kabul, Afghanistan 

   tetratech.com 

NCR No. 0002-CW Status: Ongoing ☒     Resolved ☐ 

Project: WO-LT-0082AMD3- American University of Afghanistan Women’s Dormitory Quality 

Assurance 

Organization: PEREZ Location: Dar-ul-Arman, Kabul, 
Afghanistan 

Tt POC:  Report 
Date: June 22, 2016 

NCR Subject: Unapproved Material Usage For Sewer Trench Backfilling 

Description: 

The contractor started backfilling the sewer system trench with unapproved material. The contractor 
backfilling material test report indicates the use of CL-ML classified as Unsatisfactory Material which is not 
recommended as backfill material  based on ASTM D2487 and Spec Section 31 23 00.00 20 / 2.1.2. 

Findings (including references): 

In accordance with transmittal No. 31 23 00. 00 20; the Backfilling Material Submittal was rejected on June 
20, 2016 and coded E. 

This deficiency was reported on June 13, 2016 in the Tetra Tech QA daily report as well as was sent to the 
contractor through an email on June 14, 2016 to take an action for the mentioned deficiency. 

Expected Corrective Actions:   

The contractor is required for rectification of the above mentioned deficiency and take corrective action as 
below: 

1. The contractor needs to provide a revised submittal for backfill material for review and acceptance. 

2. To remove the unsatisfactory material and replace with approved backfill material. 

Response:   
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Figure 1. Contractor did backfilling and compaction with unapproved material, MA, 06/20/2016. 

 

 

 

Figure 2. Contractor did backfilling and compaction with unapproved material, MA, 06/20/2016. 


